
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:30 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 533 Date: 08-May-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 703

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc. MEP
paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

12" DIP installation

I went out to CB 19 at approximately 1000 to inspect the work installing the additional PS-5s for the
expansion loops at PP 126. I noted that the 12" DIP was not seated in the PS-11. I also noted that the
flange immediately to the east of the PS-11 was sitting on the deck of CB-19 as was the socket of the flex
joint. I further noted that the pipe was not level between the PS-11 and the IB barrier of the WB bridge.

During testing FWS blocked up the elbow on the west side of the expansion joint to support them (they
sagged under the weight of the water, and this was the reason additional PS-5s were being installed). The
blocks may be too high, lowering the elbow on the east side. I informed ABF and FWS of this, instructing
them that before any work is done installing the new PS-5s for the 12" DIP, the flow line of the pipe is
confirmed and that the pipe will seat in the PS-11 and the flange and flex joint will not be touching the
deck.

123 0-000-000.123

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOCertified Welding Ins 6.00 0.00 0.00 6.00

Diary: Dispute

10" DIP installation

Sal Marino provided the welding QC for the welding of the tabs for the redundent PS-5 on the deck of CB
19 per the direction given in RFI 3617.

001 0-MSI-EFA.187
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Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

10"DIP installation

The crew, including Josh Johnson and Tim Esquivel, worked in their yard at pier 7 the entire shift, welding
extension plates on the L 125 x 89 angles to be used at the redundent PS-5 cross beams per the direction
given in RFI 3617.

The crew used three crew trucks, a 2.5 HP generator, a 70 amp welder and small tools in performance of
this work.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ERIC SPARKSIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 6.00 0.00 0.00 6.00

APP REGINALD HUMPHREYIronworker 3.00 0.00 0.00 3.00

FOR RICHARD GARCIAIronworker 6.00 0.00 0.00 6.00

JNM PAUL FAMBRINIIronworker 6.00 0.00 0.00 6.00

Diary: Dispute

Dehumidification System

Richard Garcia, Reginald Humphrey, and Paul Fambrini spent 6 hours of their shift at the tower base,
cutting new dehumidification ductwork penetrations in the tower skirt per the direction given in RFI 3634.
This crew used a 40 foot manlift and grinders for this operation.

Donald Plumb spent 6 hours of his shift welding the redundent PS-5 tabs to the deck of CB-19. These
redundent PS-5 are for supporting the DIP angles for the 6", 10", and 12" DIP per the direction given in
RFI 3617. Eric Sparks assisted as general foreman. Donald used a crew truck and a welding machine in
performance of this operation.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Mechanical Change of

The FWS crew worked in their yard at Pier 7 the entire shift. There was no mobilization.

In addition to the equipment used in the performance of the shift's work, the crew used a towed port-a-

001 0-FWS-ELS.354

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 533 Date: 08-May-2014 Thursday

potty which will be charged to CCO 354 via montly invoice.
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